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Enclosure

• Delivered 10/16

– Minimal damage to second unit



Capacitor Bank

• Currently being built

– 1/3 capacitors loaded 

– Goal is to complete by end of week



Diode Bridge

• 14 legs started

– Need to have Diodes and PCBs attached



Step Start Cabinet

• Delivered 10/21



What’s Left

• Controls

– Designing new

• The old controls will still be able to work with the system if 
needed

– Wiring

• Working on currently

• Testing

– We will test individual components 

– Once built the unit will have full load current/full 
voltage tests (we can not do both at the same time)


